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Welcome 

Housekeeping Items 
 

 Reminder:  Meeting is being broadcast internally via our E-TV, as well as externally via 
a publicly available web broadcast.  Consider all microphones live at all times when 
having sidebar conversations. 

 
 For questions, please remember to speak directly into the microphones for the 

benefit of other participants, including those watching via the internal E-TV and those 
participating via any external broadcast. 
 

 Restrooms 
 

 Emergency exits 
 

 Lunch break  
 Approximately at  12 p.m. 
 May be shortened if discussions take longer than planned 
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Welcome (cont.) 

Questions? 
 Q&A encouraged, but a lot of information to convey today 
 Due to time limitations, some questions may need to be addressed 

offline 
 Responses will be sent to all participants 

 
Email us at –  
census.2020.program.management.review@census.gov 
 Send questions by January 23, 2015 
 
Mark your calendars: 
Next PMR is planned for April 8, 2015 
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Today’s Agenda 

 Update on the Decennial Census Directorate’s reorganization 
efforts 

 Review the current state of the 2020 Census Program 
 Conduct a demonstration of reengineering field operations 
 Review the 2014 Census Test results 
 Discuss 2015 testing activities 
 Discuss the scope of planned 2016 testing activities 



Decennial To-Be 
Organizational Structure 
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Decennial Census Reorganization 

Accomplishments since the October 2014 Program Management 
Review: 
 
 Baselined the Organizational Structures 
 Placed the GS-15s and GS-14s in the new organization 
 Identified process for placing GS-13s and below 
 On schedule for a Spring implementation 

 
 Transition Teams and Communication  
 Process Alignment and Clarification Team (PAC) 

 Baselined RACI (Responsible, Accountable, Consulted, Informed) 
tables and concepts of operations documents for the new divisions 
and offices 

 Organization and Workforce Alignment Team (OWA) 
 Updated organizational charts and organizational profiles 
 Developed initial draft of process maps at the division level 

 Communicate, communicate, communicate… 
 

 



    Decennial Census 
Management Division 
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Draft 
December 16, 2014 



Decennial Statistical 
Studies Division 
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Draft 
December 16, 2014 

Presenter
Presentation Notes




Geography Division  
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Draft 
December 16, 2014 



Decennial Information 
Technology Division 
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Draft 
December 16, 2014 



       American Community 
Survey Office 
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Draft 
December 16, 2014 



Deirdre Dalpiaz Bishop 
Decennial Directorate 
U.S. Census Bureau 

 

2020 Census Program Status 

Draft v0.3 
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Program Management Updates 

 Established a 2020 Census Operational Plan team to 
document the 2020 Census Design Decision 

 Identified 34 operations for the 2020 Census Lifecycle 
 Completed the 2014 Census Test field work 
 Conducted a 2014 Human in the Loop Simulation to test 

the Operational Control System 
 Continued planning for the 2015 Census Tests  
 Defined scope for 2016 Census Tests 

Presenter
Presentation Notes
Established a “concept of operations” team to document the 2020 Census Design Decision, integrate the results from individual testing, and develop supplemental materials to help our stakeholders understand plan.Released a “go” decision on reengineering address canvassing.Continued developing and updating our plans and requirements around 2015 and 2016 testing activities. Finalized the test plan for the 2015 National Content Test, the last of the 2015 tests. You will hear more about our plans for 2016 testing later today.
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Program Management Updates (cont.) 

 Budget 
 Appropriation received for Fiscal Year (FY) 2015 
 Working with the Department of Commerce and Office of 

Management and Budget to finalize the FY 2016 Budget Request 
 Began formulating the FY 2017 Budget 
 

 Schedule 
 2015 Census Test Schedules have been integrated and baselined 
 Certified schedulers are continuing to develop integrated 

schedules for the upcoming Census tests 

 Risk 
 Continued monitoring and mitigating our program-level and 

project-level risks 
 

Presenter
Presentation Notes
Continued monitoring and mitigating our program-level and project-level risks.  Changes to program-level risks since the last PMR: Closed the risk associated with accessing title 13 data during the research and testing phase.  Assess issues have been resolved primarily by the implementation of the Enterprise Data Management System (DMS).Closed the risk associated with resistance to program management and systems engineering process roll-out and implementation during the R&T Phase.  The risk will be replaced with new risk focused on sufficient resources and team structure allowing for full compliance.



15 

  

 
 

Status of Major Cost-Saving Innovation 
Tracks 
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 Reengineering Address Canvassing 
Summary of Activities (last 90 days) 

 
 Completed the Master Address File (MAF) Model Validation Test field work 
 Started the Partial Block Canvassing Test 
 Established a leadership team responsible for the design, planning, and implementation 

of Address Canvassing 
 Drafted requirements for a database to store and track block-level information for use in 

reengineered address canvassing decision-making 
 Drafted requirements for an interactive tool to support imagery review 
 
Look Ahead (next 60 days) 
 
 Develop a 2020 Address Canvassing Implementation Plan 
 Release Request for Information (RFI) on Change Detection  
 Release Request for Proposals (RFP) on Address, Feature, and Imagery Sources 
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 Optimizing Self Response 
Summary of Activities (last 90 days) 
 
 Analyzed results from the 2014 Census Test 
 Planned for the 2015 Optimizing Self Response (OSR) Test 
 Awarded contract to support multilingual research for 2020 Census questionnaires  
 Released an RFI on Respondent Validation 
 Released an RFI on Non-ID Business Processes 
 Released the Federal Register Notice requesting comment on the 2015 National Content 

Test 
Federal Register Notice Link: 
https://www.federalregister.gov/articles/2014/12/02/2014-28247/proposed-information-
collection-comment-request-2015-national-content-test 
 

Look Ahead (next 60 days) 
 

 Continue evaluating the 2014 Census Test results 
 Continue planning for the 2015 Optimizing Self Response Test 
 Continue planning for the 2015 National Content Test 

 

Presenter
Presentation Notes
Began cognitive testing of materials for the 2015 testsProvided requirements for the development of new modeling capabilities for questionnaire assistance.  The OSR requirements support modeling the effect of our new Internet Push response and questionnaire distribution strategies.  Released an RFI on Respondent Validation and the Non ID Business Process.  The intent of this industry engagement is to solicit information on methods to allow respondents to respond to the 2020 Census in a secure, efficient manner without requiring the use of a Census ID.
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 Utilizing Administrative Records 
Summary of Activities (last 90 days) 

 

 Secured early delivery of IRS Tax Year 2014 data to use during the 2015 Census Test  
 Completed documenting the production process for identifying vacant and occupied 

cases based on administrative records work during the 2014 Census Test 
 Completed the comparison of methodologies for classifying the quality of administrative 

records 
 Completed analysis of determining Census Day addresses for New York State Office of 

Temporary and Disability Assistance (OTDA) Participants 
 Compared New York OTDA, Internal Revenue Service, and Centers for Medicare and 

Medicaid Services Medicare database records for 2010 Census Nonresponse Follow Up 
(NRFU) housing units in New York City 
 

Look Ahead (next 60 days) 
 Determine the methodology 

 To identify vacant units in the 2015 Census Test using administrative records  
 To  identify occupied units in the 2015 Census Test using administrative records in place of NRFU contacts 
 Produce preliminary results from 2014 Census Test evaluation of count and characteristic imputation that used 

administrative records data 

 

Presenter
Presentation Notes
Started the analysis of units identified as occupied or vacant based on administrative record and third party information for the 2014 Census TestCompleted the documentation of the production processing for identifying vacant and occupied cases based on administrative records work during the 2014 Census Test.Completed analysis of determining Census Day addresses for New York State Office of Temporary and Disability Assistance (OTDA) Participants, which is a sample file selected for this research.  Then, compared New York OTDA, Internal Revenue Service, and Centers for Medicare and Medicaid Services Medicare database records for 2010 Census NRFU housing units in New York City.   



19 

 Reengineering Field Operations 
Summary of Activities (last 90 days) 
 Conducted Human in the Loop Simulation 
 Developed basic functionality for time and expense and work availability reporting on the 

Computer Assisted Personal Interviewing instrument (COMPASS) 
 Tested the ability to send and receive data between COMPASS and MOJO (enhanced 

operational control system) in the mobile enterprise development environment 
 Shared MOJO, COMPASS, and eight automated training modules with regional census 

staff to obtain feedback for 2015 Census Test preparations 
 

Look Ahead (next 60 days) 
 Author Local Supervisor of Operations (LSO) training modules 
 Prepare for 2015 Census Test production 

 

Presenter
Presentation Notes
Author Local Supervisor of Operations (LSO) training modules, including the first tier manager training for MOJO and online training modules for 2015 Census Test production



Questions 
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census.2020.program.management.review@census.gov 

 Send questions to the email address below 

mailto:census.2020.program.management.review@census.gov
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Background Slides 
 

Program Metrics 
Risk, Schedule, Budget 
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 Program Schedule 
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 Program Schedule (cont.) 

Notes: 
1. This list only encompasses selected programmatic activities. 
2. For the one key activity shown as not started (20GOV.R-40060), efforts have not been 

initiated for deriving/issuing governance lessons learned, but rather have been focused 
on redefining 2020 governance within the enterprise IT governance framework.   A 
Change Request (CR) is forthcoming to revise this activity to reflect aligning this work 
with enterprise efforts. 



 
 

Program-Level Life Cycle Risks 
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Current as of:   12/8/2014 11:41 

Risk 
ID 

 
Name 

 
Level 

Prior 
Level 

 
Trend 

 
Prob 

 
Imp 

18 LC-027 IT Security Controls M M  2 4 

19 LC-028 Internet Data 
Collection M M  2 5 

20 LC-029 Contract Management M M  2 4 

21 LC-031 Delay of Quality 
Control Testing M M  3 4 

22 LC-034 
Administrative 
Records - Access and 
Constraints 

M M  2 5 

23 LC-009 Requirements 
Engineering L L  2 3 

24 LC-018 Trade Agreement Act 
Compliance L L  2 2 

25 LC-023 Inconclusive Data L L  2 3 

26 LC-016 Policy Impacts L L  2 3 

Risk 
ID 

 
Name 

 
Level 

Prior 
Level 

 
Trend 

 
Prob 

 
Imp 

1 LC-030* FY15 Funding Request H H  4 5 

2 LC-032 Reengineered Address 
Canvassing Operation H H  3 5 

3 LC-033 
Administrative 
Records - External 
Factors 

H H  3 5 

4 LC-001 Cost Model 
Assumptions  M M  2 4 

5 LC-002 Cost Goal M M  3 4 

6 LC-003 Meeting Cost 
Assumption Goals M M  2 5 

7 LC-004 ACS Funding and 
Integration M M  1 5 

8 LC-007 Skillset Shortage M M  3 4 

9 LC-010 Enterprise IT Solutions M M  3 4 

10 LC-011 Acquisition Lead Time M M  3 4 

11 LC-012 External Support M M  3 4 

12 LC-015 Program Life Cycle M M  3 4 

13 LC-021 Schedule Impacts M M  3 3 

14 LC-022 Late Technical 
Innovations M M  3 4 

15 LC-024 Flexible Design M M  3 4 

16 LC-025 System Readiness M M  3 4 

17 LC-026 
Public's Trust of 
Bureau's Internet 
Security 

M M  2 5 

Risk Trend  Better  No Change  Worse 

Current as of: 12/8/2014 

*LC-030_FY15 Funding Request –  Although we have received our appropriated 
budget for FY 15, the risk will remain until we receive our apportionment from 
OMB. 
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